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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 275 Date: 03-Jun-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time: 01:00

Const Calendar Day: 364

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, afternoon wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Meet new
FWS project manager Ari Landworth. Make arraingements for FWS to turn over of permanent transition
piping between the W2 cap to the bikepath to California Engineering Contractors. Phoned Mike McKinney
(CEC) to schedule the turn over. Oversee painting activites from 1500 to 1700.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Paint Cable System

I arrived at the north barrier of the WB bridge, PP 90, at approximately 1500. I met with Jason Bradstreet
(METS) and Saman Soheilifard to discuss the afternoon’s work.  Jason B. gave me the environmental 
readings taken at 1330 at PP 68N (RH 75%; Surface Temp 60; Ambient Temp 61; Dew Point 51; Delta 9).
Winds were heavy. From PP 64N to PP 70N, CCC was striping bolts with 200 HS. Foreman Arturo
Valencia indicated that they will paint the suspender bracket at PP 98N with Interfine 979, and if they are
successful painting in the wind, will paint the suspender brackets for PP 88N through PP 96N. For PP 76N
through 82N CCC was painting Pegalink primer on the suspender ropes within the brackets.

I went to PP 40N to discuss damaged caused by the removal of the work platform with Stuart Ross
(METS). He indicated that ABF removed the platform in the wind and in doing so, it banged against the
painted suspender brackets at PP 40N and PP 38N. The finish paint on the outside of the suspender
bracket at PP 40 was extensively damaged, but for the bracket at PP 38N, no damage was evident.

By end of shift, the CCC crew had completed painting the bracket at PP 98N, but did not paint the other
brackets. Between 1530 and 1700, several painters wrapped the suspender ropes within the brackets and
the split collars for the brackets from PP 88N to 96N.

For the brackets for PP 82N, 84N, and 86N, the crew completed striping the bolts. The suspender ropes
within the brackets for PP 80N and 82N were coated with Pegalink, and for PP 76N and 78N, only the west
most ropes were coated. I left the bridge at 1710.

081 0-000-000.081

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 275 Date: 03-Jun-2013 Monday

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

New hire Barry Mullaney spent the shift welding sections of 2 1/2" DW and 4" CA line along the north
barrier of the WB bridge from PP 122N to PP 125N.

Rick Kiikvee, James Perry, and Narciso Biagi spent the shift setting sections of 2 1/2" DW line into place
along the bike path from PP 50S to PP 90.

New hires Tim Esquivel and Josh Johnson spent the shift welding sections of 4" CA line from PP 93 to PP
101 along the bike path.

Dave Law assisted in these operations.

I noted that from PP 83S to the east, along the bike path, no welding QC markings were noted, nor were
there any welding QC markings of the work Brian M. completed. Rick Kiikvee informed me at the end of
shift that he had not observed Smith Emery inspecting any of the day's work.

126 0-000-000.126
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